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ESTIMATE RUN 10/07/2018

ESTIMATE SUMMARY 22:16:00

CONTID: C21571         ESTIMATE NO: 0002 PROG 2005

PCN: 21571-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MEDIAN CABLERAIL PHS II PERCENT TIME:

PROJECT NO: SHE025A-042                   

I-25 MEDIAN CABLERAIL PHS II

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,260,993.00 PARTICIPATING $ $ 347,874.00

AWARD PROJECT AMT: 2,208,069.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,453.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.56

WORK DAYS

WORK DAYS

17.29%

1,870,126.50

347,874.00

347,874.00

340,420.98

$

$

$

$

390,866.50

0.00

390,866.50

28,068.00

418,934.50

-8,742.80

0.00

410,191.70

0.00

AMOUNT DUE 410,191.70 340,420.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 340,420.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

14.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/23/2018

07/01/2018

09/30/2018

04/19/2018

05/02/2018

05/22/2018

05/23/2018
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PCN: 21571-BID    ESTIMATE RUN 10/07/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:16:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

17,000.001.000

17,000.00

1.000

L S 

17,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

2,644.000

SY  

13.50000

0020 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

1,800.00000

0025 Embankment Material (Complete In Place) 0.000

13,447.000

203-00060  
 

147,917.0013,447.000

147,917.00

20,771.000

CY  

11.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

190.000

HOUR

100.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

190.000

HOUR

50.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

80.000

HOUR

100.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

80.000

HOUR

75.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

120.000

HOUR

250.00000

0055 Topsoil 0.000

3,366.000

207-00205  
 

24,571.803,366.000

24,571.80

10,200.000

CY  

7.30000
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PCN: 21571-BID    ESTIMATE RUN 10/07/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:16:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 0.000

440.000

208-00002  
 

1,430.00440.000

1,430.00

5,172.000

LF  

3.25000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0070 Vehicle Tracking Pad 0.000

5.000

208-00070  
 

7,500.005.000

7,500.00

5.000

EACH

1,500.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

29.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

75.00000

0085 Erosion Control Management 0.000

3.000

208-00207  
 

300.003.000

300.00

60.000

DAY 

100.00000

0090 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

5.000

EACH

2,200.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

360.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

14.000

ACRE

2,400.00000

0105 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

14.000

ACRE

445.00000

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,390.000

LB  

2.00000



CONTID: C21571         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21571-BID    ESTIMATE RUN 10/07/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:16:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

3,100.000

SY  

0.30000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4,678.000

TON 

34.00000

0120 MATERIAL ALLOWANCE ABC Class 6 825.529

0.000

28,067.99825.529

0.00TON 

34.00000

0125 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

2,503.000

TON 

130.00000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

1,844.000

TON 

125.00000

0135 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2,220.000

GAL 

3.50000

0140 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

536.000

LF  

125.00000

0145 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0150 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0155 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0160 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

16,300.000

LF  

16.00000
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PCN: 21571-BID    ESTIMATE RUN 10/07/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:16:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

12.000

EACH

8,000.00000

0170 Construction Surveying 0.000

0.330

625-00000  
 

5,280.000.330

5,280.00

1.000

L S 

16,000.00000

0175 *Mobilization 0.000

0.452

626-00000  
 

99,440.000.452

99,440.00

1.000

L S 

220,000.00000

0180 *Public Information Services (Tier III) 0.100

0.230

626-01103  
 

3,630.000.330

2,530.00

1.000

L S 

11,000.00000

0185 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

600.000

HOUR

100.00000

0190 *Traffic Control Inspection 0.000

4.000

630-00007  
 

540.004.000

540.00

30.000

DAY 

135.00000

0195 *Traffic Control Management 1.000

16.000

630-00012  
 

20,400.0017.000

19,200.00

76.000

DAY 

1,200.00000

0200 *Flashing Beacon (Portable) 1.000

1.000

630-80001  
 

216.002.000

108.00

11.000

EACH

108.00000

0205 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

81.00000

0210 *Construction Traffic Sign (Panel Size A) 1.500

8.000

630-80341  
 

313.509.500

264.00

31.000

EACH

33.00000

0215 *Construction Traffic Sign (Panel Size B) 2.500

10.000

630-80342  
 

675.0012.500

540.00

27.000

EACH

54.00000
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PCN: 21571-BID    ESTIMATE RUN 10/07/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:16:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Traffic Sign (Panel Size C) 0.000

7.000

630-80343  
 

567.007.000

567.00

14.000

EACH

81.00000

0225 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

6,600.001.500

2,200.00

3.000

EACH

4,400.00000

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

1,100.000.500

1,100.00

1.000

EACH

2,200.00000

0235 *Drum Channelizing Device (With Light) (Flashing) 0.000

77.000

630-80363  
 

2,541.0077.000

2,541.00

212.000

EACH

33.00000

0240 *Traffic Cone 0.000

30.000

630-80380  
 

270.0030.000

270.00

200.000

EACH

9.00000

0245 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

25.000

EACH

17.00000

0250 *Mobile Attenuator 0.500

0.500

630-85020  
 

8,000.001.000

4,000.00

2.000

EACH

8,000.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,400.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

575.200

700-70016  
 

575.20575.200

575.20

7,000.000

F A 

1.00000
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PCN: 21571-BID    ESTIMATE RUN 10/07/2018

PROJECT: SHE025A-042                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:16:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0280 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

4,800.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 376,934.49337,874.002,218,993.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Field Office (Class 1) 1.000

0.000

620-00001  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0295 Field Laboratory (Class 1) 0.500

0.500

620-00011  
 

20,000.001.000

10,000.00

1.000

EACH

20,000.00000

0300 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 42,000.0010,000.0042,000.00CURRENT AMT0400 $ $ $

$ 418,934.49347,874.00$2,260,993.00$CURRENT AMTPROJECT TOTAL


